

Loan onboarding project charter

The practice charter for the chapter activity, so you can run the same decode prompt on a second document.

The project charter (verbatim)

PROJECT CHARTER - CONFIDENTIAL / INTERNAL

Project title: Reduce B2B Lending Client Onboarding Time

Sponsor: SVP, Commercial Lending

Process owner: Director, Onboarding & Implementation

Black Belt lead: D. Okafor

Team: credit ops analyst, KYC/AML specialist, implementation manager, white belt (process)

1. Problem statement

For new commercial (B2B) lending clients, the median onboarding cycle time (OCT: elapsed business days from signed term sheet to first funded draw) currently measures 27 business days against a competitive benchmark of 12. Onboarding delay is the top driver of early-stage client attrition and is cited in 38% of first-90-day churn exits. Estimated revenue at risk is approximately \$2.1M annually.

2. Goal statement

Reduce median OCT from 27 business days to 12 (a 56% reduction) for standard middle-market facilities within three fiscal quarters, without raising the credit-exception rate.

3. Scope

In scope: the workflow from signed term sheet through first funded draw for standard middle-market revolving facilities. Out of scope: syndicated and structured facilities, deposit-account opening, and the pre-term-sheet credit underwriting decision itself.

4. Critical-to-Quality characteristics (CTQs)

Days from signed term sheet to complete document package (KYC: know-your-customer; AML: anti-money-laundering).

Days from complete package to collateral perfection and legal review sign-off.

Days from sign-off to first funded draw.

5. High-level process (SIPOC summary)

Suppliers: client, relationship manager, legal, credit ops. Inputs: signed term sheet, entity documents, KYC/AML data, collateral schedules. Process: term sheet to document collection to KYC/AML clearance to legal &

collateral to booking to first draw. Outputs: funded facility. Customers: borrowing client, relationship manager.

6. Baseline and target

Baseline median OCT: 27 business days. Target: 12 business days. Measurement window: trailing two quarters, standard facilities only.

7. Estimated financial impact

Approximately \$2.1M in annual revenue at risk recovered. (Attrition-attribution basis to be validated with Finance and Risk.)

8. Timeline and risks

Three-quarter timeline aligned to DMAIC. Key risks: regulatory KYC/AML requirements that cannot be compressed, dependence on client document turnaround, and legal-review capacity at quarter-end.

This is the activity/practice charter, not the demo charter. The C49 script decode uses the ED door-to-doctor charter; this loan charter is the second document students decode on their own. Content preserved as built.